COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2021

ESTI MATE SUMVARY 13:59: 16
CONTI D C22975 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22975-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0 DAYS TI ME ALLOW 115 WORK DAYS
US 287/ SH 40 PASSI NG LANES LIM PERCENT TIME:  83.48 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. NHPPR400- 370
US 287/ SH 40 PASSI NG LANES
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TIME STARTED 03/22/2021
6374 S. RACINE Cl RCLE DATE LET 02/ 10/ 2021 DATE WORK BEGAN  03/22/2021
DATE AWARDED 02/ 25/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/22/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,793, 685.31 PARTI Cl PATI NG $  3,195,778.92 $ 1, 130, 809. 10
AWARD PRQIJECT AMT: $ 5,272,554.66 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 55. 16% TOTAL EARNI NGS 3,195, 778. 92 1,130, 809. 10
FUNDS AVAI LABLE: $ 2,597,906.39 STOCKPI LED MATERI ALS 49, 721. 60 -196, 745. 30
GROSS EARNI NGS 3, 245, 500. 52 934, 063. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE -79,088. 32 - 25, 039. 25
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,166, 412. 20 909, 024. 55
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,166, 412. 20 909, 024. 55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 909, 024. 55

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQJECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY-Kit Carson

0005 201-00001 Cl earing and G ubbing 4.100 2.940
ACRE 0. 000 0. 00
646. 73000 2.940 1, 901. 39
0010 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
155. 33000 2.000 310. 66
0015 202-00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0. 00
6.42000 9. 000 57.78
0020 202-00212 Renopval of Concrete Pavenent (Special) 7,085. 000 7,080. 000
SY 0. 000 0. 00
17. 46000 7, 080. 000 123, 616. 80
0025 202-00250 Renoval of Pavement Marking 15, 500. 000 7,703. 000
SF 0. 000 0. 00
0. 54000 7,703.000 4,159. 62
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
85. 60000 1.000 85. 60
0035 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 961. 000 8, 065. 000
cY 0. 000 0. 00
18. 68000 8, 065. 000 150, 654. 20
0045 203-00066 Embanknent Material (Conplete In Place) (R40) 2, 440. 000 2, 440. 000
cY 0. 000 0. 00
23.81000 2, 440. 000 58, 096. 40
0050 203-01100 Proof Rolling 5. 000 5. 000
HOUR 0. 000 0. 00
83. 02000 5. 000 415.10
0055 206- 00100 Structure Backfill (Cass 1) 16. 000 0. 000
cY 0. 000 0. 00

156. 65000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY- Ki t Carson

CAT NO0200

0060 207-00205

0065

207-00210

0070

208- 00013

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

212- 00006

0110 212-00032

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (20 Inch)

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 201. 000
cy
11. 11000
1, 201. 000
cy
8. 35000
1, 270. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH
10, 004. 50000
20. 000
HOUR
53. 50000
10. 000
HOUR
160. 50000
6. 000
HOUR
53. 50000
12. 000
DAY
214. 00000
2. 200
ACRE
677. 47000
2. 200
ACRE

4,117. 36000

QrY TH'S PERI OD
QTY TO DATE

1, 201.
. 000
1, 201.

1, 270.
. 000
1, 270.

12.
. 000
12.

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 09/ 14/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:59: 16

AMOUNT

10, 028

8,724

20, 009

2,568

.00

35

90

.00

00

.00

.00

.00

00

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0115 213-00004 Ml ching (Weed Free Straw) 2. 200 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 446. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0125 304-06007  Aggregate Base Course (Cl ass 6) 2, 000. 000 1, 600. 000
CcY 400. 000 23, 980. 00
59. 95000 2, 000. 000 119, 900. 00
0130 304-07010 Aggregate Base Course (Class 7) (Special) 1, 079. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0135 412-00190 Concrete Pavenent (Patching) 9. 000 0. 000
SY 0. 000 0.00
69. 34000 0. 000 0. 00
0140 412-00901  Concrete Pavenent (9 Inch) (Special) 400. 000 0. 000
SY 0. 000 0. 00
147. 94000 0. 000 0. 00
0145 412-01050 Concrete Pavenment (10-1/2 Inch) 11, 299. 000 0. 000
SY 11, 299. 000 786,297. 41
69. 59000 11, 299. 000 786, 297. 41
0145 MATERI AL ALLOMNCE 57 Rock 11, 279. 000
SY -11, 279. 000 -77,712. 31
6. 89000 0. 000 0. 00
0145 MATERI AL ALLOMNCE Sand 11, 279. 000
5% - 11, 279. 000 - 36, 882. 33
3.27000 0. 000 0. 00
0145 MATERI AL ALLOMNCE Squeegee 5, 885. 168
SY -5,885.168 -11,181.82
1. 90000 0. 000 0. 00
0145 MATERI AL ALLOWANCE St eel 11, 279. 000
SY -11,279. 000 -50, 755. 50

4.50000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22975-BI D ESTI MATE RUN
PRQJECT: NHPPR400- 370 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0145 MATERI AL ALLOWANCE Cenent 2,261. 000
sy -2,261.000 -20,213.34
8. 94000 0. 000 0.00
0150 412-02000 Concrete Safety Edge 6, 564. 000 0. 000
LF 6, 564. 000 22,777.08
3. 47000 6, 564. 000 22,777.08
0155 412-15050 Cross Stitching 1, 874. 000 1, 874. 000
EACH 0. 000 0.00
29.91000 1,874.000 56, 051. 34
0160 420-00132 Ceotextile (Separator) (Cass 1) 25. 000 25. 000
5% 0. 000 0.00
33. 82000 25. 000 845. 50
0165 603-10300 30 Inch Corrugated Steel Pipe 12. 000 12. 000
LF 0. 000 0.00
164. 46000 12. 000 1,973.52
0170 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0.00
914. 85000 0. 000 0.00
0175 603-33030 30 Inch Pipe Safety End Treat nent 2.000 0. 000
EACH 0. 000 0.00
1, 299. 03000 0. 000 0.00
0180 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 40000 0. 000 0.00
0185 612-00002  Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0.00
23. 54000 0. 000 0.00
0190 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0.00
25. 68000 0. 000 0.00
0195 614-00011 Sign Panel (Cass I) 5. 000 0. 000
SF 0. 000 0.00

26. 75000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY-Kit Carson
0200 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0205 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0.00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0215 625-00000 Construction Surveying 1.000 0. 500
LS 0. 250 9, 362. 50
37, 450. 00000 0. 750 28, 087. 50
0220 626- 00000 Mobi I'i zati on 1. 000 0.296
LS 0.197 175, 259. 45
889, 641. 87000 0. 493 438, 593. 44
0225 626-01114 Public Information Managenent (Tier 1V) 59. 000 39. 000
DAY 20. 000 1, 369. 60
68. 48000 59. 000 4, 040. 32
0230 627-00008 Modi fied Epoxy Pavement Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0235 627-00013 Paverment Marking Paint (H gh Build) 154. 000 140. 600
GAL 0. 000 0. 00
149. 80000 140. 600 21,061. 88
0240 627-01011 Preformed Pl astic Pavenent Marking (Contrast)(lnlaid) 642. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0245 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0.00
0250 630- 00000 Fl aggi ng 1, 280. 000 1, 094. 800
HOUR 182. 000 6,621.16
36. 38000 1, 276. 800 46, 449. 98



CONTI D

ROADWAY- Ki t Carson

CAT NO0200

0255 630- 00007

0260 630-00012

0265 630-80001

0270 630-80336

0275 630-80341

0280 630-80342

0285 630-80355

0290 630-80360

0295 630-80363

0300 630-80367

0305 630-80380

C22975
22975-BID
NHPPR400- 370

Traffic Control

Traffic Control

Fl ashi ng Beacon

Barricade (Type

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

I nspection

Managenent

(Portabl e)

3 MB) (Tenporary)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Si ze A)

Si ze B)

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 000
DAY
770. 40000
57.000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH
5, 082. 50000
153. 000
EACH
26. 75000
15. 000
EACH
29. 96000
2.000
EACH
4,076. 70000
100. 000
EACH

4.28000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
9. 000
29. 000

33. 000
24.000
57. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

45. 000
0. 000
45. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

50. 000
0. 000
50. 000

Page 7

ESTI MATE RUN 09/ 14/ 2021

6,933

40, 831.

60

20

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:59: 16

AMOUNT

22, 341.

96, 974

1, 498

128.

256.

963.

5,082

1,203

89

4,076

214

60

10

00

40

80

00

50

75

88

70

00



CONTI D

ROADWAY- Ki t Carson

CAT NO0200

0310 630-80430

0315

630- 85040

0320

700- 70010

0325

700-70013

0330

700- 70018

0335

700- 70023

0340

700- 70025

0345

700- 71000

0900

630- 80344

0905 203-00066

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Runbl e Strip (Portable)

I npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Concrete Pavenent |ncentive

F/ A Roadway Snpot hness | ncentive

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

CMGC Overrun Pool

Const Traf Sign (Spec)

Enb Matl (CIP) (R40) On Site R40 Enbanknment Site 6

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 043. 79000
1. 000
EACH
4, 815. 00000
30, 000. 000
FA
1. 00000
70, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
8, 025. 000
FA
1. 00000
350. 000
SF
93. 52000
3, 563. 000
cy

22.14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

175. 000
0. 000
175. 000

3, 563. 000
0. 000
3, 563. 000

Page 8
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:59: 16

AMOUNT

2,087

16, 366

78, 884

58

.00

.00

.00

.00

.00

.00

.00

00

82



CONTI D

CAT NO0200

0910

203- 00050

CAT NO0201

0350

0355

0360

0365

0370

0375

0380

0385

0390

201- 00001

202- 00015

202- 00090

202- 00212

202- 00250

202- 04002

203- 00010

203- 01100

206- 00100

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON
ROADWAY- Ki t Carson
Unsui table Material Kit Carson

Roadway- W1 d Horse

Cl earing and G ubbing

Headwal |

Renoval of

Del i neat or

Renoval of

Renoval of Concrete Pavenent (Special)

Renoval of

Pavenent Marking

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Structure Backfill (Cass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
737. 000
cy
24. 41000
CAT 0200
6. 700
ACRE
646. 73000
1. 000
EACH
1, 435. 95000
11. 000
EACH
6. 42000
5, 813. 000
sy
17. 46000
16, 000. 000
SF
0. 54000
3. 000
EACH
839. 95000
3, 382. 000
cy
18. 68000
5. 000
HOUR
83. 02000
26. 000
cy

156. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
737. 000

0. 000
737. 000

CURRENT AMT $ 3, 109, 606.39 $ 876,686.70% 2, 154, 863

4. 950
0. 000
4.950

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

5, 813. 000
0. 000

5, 813. 000

5,573.
0. 000
000

000

5,573.

0. 000
0. 000
0. 000

3, 044. 000
0. 000
3, 044. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 09/ 14/ 2021

13:59: 16

AMOUNT

3, 201.

70.

101, 494

3, 009

56, 861.

249.

31

.00

62

98

42

.00

92

06

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0395 207-00205 Topsoi | 2,506. 000 0. 000
cY 0. 000 0. 00
11. 11000 0. 000 0. 00
0400 207-00210 St ockpi l e Topsoi | 2,506. 000 1, 804. 000
cY 0. 000 0. 00
8. 35000 1, 804. 000 15, 063. 40
0405 208-00013 Erosi on Log Type 1 (20 Inch) 165. 000 165. 000
LF 0. 000 0. 00
6. 87000 165. 000 1, 133.55
0410 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 140. 00000 0. 000 0.00
0415 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
10, 004. 50000 2.000 20, 009. 00
0420 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0425 208-00106  Sweeping (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0430 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0.00
0435 208-00207 Erosi on Control Managenent 11. 000 9. 000
DAY 2.000 428. 00
214. 00000 11. 000 2,354.00
0440 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
891. 05000 0. 000 0.00
0445 212-00006 Seedi ng (Native) 4.700 0. 000
ACRE 0. 000 0. 00

677.47000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0450 212-00032 Soi | Condi tioni ng 4.700 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0455 213-00004 Mil ching (Weed Free Straw) 4.700 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0460 213-00061 Ml ch Tackifier 931. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0465 304-06007  Aggregate Base Course (Class 6) 3, 472. 000 2,778.000
cY 694. 000 41, 605. 30
59. 95000 3,472.000 208, 146. 40
0470 304-07010  Aggregate Base Course (O ass 7) (Special) 971. 000 0. 000
cY 0. 000 0.00
64. 87000 0. 000 0. 00
0475 412-00190 Concrete Pavenent (Patching) 17. 000 0. 000
SY 0. 000 0. 00
69. 34000 0. 000 0. 00
0480 412-01050 Concrete Pavenment (10-1/2 Inch) 11, 165. 000 0. 000
SY 0. 000 0. 00
69. 59000 0. 000 0. 00
0480 MATERI AL ALLOMNCE Sand 6, 939. 489
SY 0. 000 0. 00
3. 27000 6, 939. 489 22,692.13
0480 MATERI AL ALLOWANCE 57 Rock 3, 923. 000
SY 0. 000 0. 00
6. 89000 3, 923. 000 27,029. 47
0485 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0490 601-01000 Concrete Class B 1.900 0. 000
cY 0. 000 0. 00

1, 070. 00000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0495 602-00000 Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
4.28000 0. 000 0. 00
0500 603-01300 30 Inch Reinforced Concrete Pipe 4.000 0. 000
LF 0. 000 0. 00
439. 77000 0. 000 0.00
0505 603-10480 48 Inch Corrugated Steel Pipe 24. 000 0. 000
LF 0. 000 0. 00
166. 99000 0. 000 0. 00
0510 612-00001  Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0.00
0515 612-00002 Del i neator (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0. 00
0520 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0525 614-00012 Sign Panel (Class Il) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0530 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0.00
0535 626-01114  Public Information Managenent (Tier 1V) 40. 000 40. 000
DAY 0. 000 0. 00
68. 48000 40. 000 2,739.20
0540 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0545 627-00013 Paverment Marking Paint (H gh Build) 156. 700 156. 700
GAL 0. 000 0. 00

149. 80000 156. 700 23,473. 66



CONTI D

CAT NO0201

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

630- 80360

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- W | d Horse

Preforned Plastic Pavenment Marking (Contrast)(Inlaid)

Preformed Thernopl astic Pavenment Marking (Wrd- Synbol)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
642. 000
SF
28. 36000
116. 000
SF
27. 82000
1, 280. 000
HOUR
36. 38000
20. 000
DAY
770. 40000
36. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH
5, 082. 50000
158. 000
EACH

26. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

460. 200
410. 000
870. 200

20. 000
0. 000
20. 000

36. 000
0. 000
36. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1.000

41. 000
0. 000
41. 000
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ESTI MATE RUN 09/ 14/ 2021

14,915

.00

.00

80

.00

.00

.00

.00

.00

.00

.00

.00

13:59: 16

AMOUNT

31, 657

15, 408

61, 246

1,498

128.

256.

963.

5,082

1, 096

.00

.00

88

00

80

00

40

80

00

50

75



CONTI D:

Roadway- W | d Horse

CAT NO0201

0605 630-80363

0610

630- 80367

0615

630- 80380

0620

630- 80430

0915

203- 00050

0920 420-00132

CAT NO0202

0625 201-00001

0630 202-00037

0635 202- 00090

0640 202-00212

C22975

NHPPR400- 370

22975-BID

| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Runble Strip (Portable)

W 1d Horse

Unsui tabl e Materi al

Ceotextile (Separator) (CL 1) Unsuitable material
stabilization

Roadway- Rest Area

Clearing and Grubbing

Renoval of End Section

Renoval of Delineator

Renoval of Concrete Pavenent (Special)

CAT 0201

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
EACH
29. 96000
2.000
EACH
4,076. 70000
100. 000
EACH
4. 28000
8. 000
EACH
1, 043. 79000
4, 658. 000
cy
30. 09000
10, 631. 000
sy
6. 27000
2.700
ACRE
646. 73000
2.000
EACH
155. 33000
33.000
EACH
6. 42000
2, 378. 000
sy

17. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

50. 000
0. 000
50. 000

2.000
0. 000
2.000

4, 658. 000
0. 000
4, 658. 000

10, 631. 000
0. 000
10, 631. 000

CURRENT AMI $ 1,815,014.22 % 818, 150.

1.770
0. 000
1.770

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

2,376.000
0. 000
2,376. 000

Page 14

ESTI MATE RUN 09/ 14/ 2021

56, 949.

.00

.00

.00

.00

.00

.00

10$%

.00

.00

.00

.00

13:59: 16

AMOUNT

89.

4, 076.

214.

2,087.

140, 159.

66, 656.

1, 144.

77.

41, 484.

88

70

00

58

22

71

.00

04

96



CONTI D

CAT NO0202

0645

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

202- 00250

202- 00810

202- 04002

203- 00010

203- 01100

206- 00100

207- 00205

207-00210

208- 00013

208- 00045

208- 00070

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- Rest Area

Renoval of Pavenent Marking

Renoval of Ground Sign

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Structure Backfill

(Class 1)

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (20 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 600. 000
SF
0. 54000
3. 000
EACH
85. 60000
2. 000
EACH
839. 95000
1, 218. 000
cy
18. 68000
3. 000
HOUR
83. 02000
16. 000
cy
156. 65000
1, 031. 000
cy
11. 11000
1, 031. 000
cy
8. 35000
280. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH

10, 004. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,684. 000
0. 000
2, 684. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1, 096. 000
0. 000
1, 096. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

715. 000
0. 000
715. 000

280. 000
0. 000
280. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000
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ESTI MATE RUN 09/ 14/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:59: 16

AMOUNT

1, 449

256.

20, 473

166.

5,970

1,923

20, 009

36

80

.00

28

04

.00

.00

25

60

.00

00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0700 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0705 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0710 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0715 208- 00207 Erosi on Control Managenent 10. 000 0. 000
DAY 2.000 428. 00
214. 00000 2.000 428. 00
0720 212-00006 Seedi ng (Native) 1.900 0. 000
ACRE 0. 000 0. 00
677.47000 0. 000 0. 00
0725 212-00032 Soi | Condi ti oning 1. 900 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0730 213-00004 Ml ching (Weed Free Straw) 1.900 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0735 213-00061 Mil ch Tackifier 383. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0740 304-06007  Aggregate Base Course (C ass 6) 2,126. 000 1, 544. 000
cY 0. 000 0. 00
59. 95000 1, 544. 000 92,562. 80
0745 304-07010 Aggregate Base Course (Class 7) (Special) 370. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0750 412-01050 Concrete Pavenent (10-1/2 Inch) 4, 356. 000 0. 000
Sy 0. 000 0. 00

69. 59000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0755 412-02000 Concrete Safety Edge 2,500. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0760 603-10240 24 Inch Corrugated Steel Pipe 18. 000 0. 000
LF 0. 000 0. 00
125. 41000 0. 000 0. 00
0765 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
760. 77000 0. 000 0. 00
0770 612-00001 Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0775 612-00002 Del i neator (Type I1I) 10. 000 0. 000
EACH 0. 000 0. 00
23. 54000 0. 000 0. 00
0780 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0785 614-00012 Sign Panel (Class I1) 47.000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0. 00
0790 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0795 626-01114  Public Information Managenent (Tier 1V) 40. 000 25. 000
DAY 0. 000 0. 00
68. 48000 25. 000 1,712.00
0800 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0805 627-00013 Paverment Marking Paint (H gh Build) 85. 000 72.200
GAL 0. 000 0. 00

149. 80000 72.200 10, 815. 56



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22975-BI D
PRQIECT NHPPR400- 370 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0202 Roadway- Rest Area
0810 627-01011 Preforned Plastic Pavenment Marking (Contrast)(Inlaid) 713.000
SF
28. 36000
0815 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 208. 000
SF
27.82000
0820 630- 00000 Fl aggi ng 1, 280. 000
HOUR
36. 38000
0825 630- 00007 Traffic Control Inspection 19. 000
DAY
770. 40000
0830 630-00012 Traffic Control Managenent 35. 000
DAY
1, 701. 30000
0835 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000
EACH
749. 00000
0840 630-80336 Barri cade (Type 3 MB) (Tenporary) 2.000
EACH
128. 40000
0845 630-80341 Construction Traffic Sign (Panel Size A) 6. 000
EACH
85. 60000
0850 630-80342 Construction Traffic Sign (Panel Size B) 20. 000
EACH
96. 30000
0855 630- 80355 Portabl e Message Sign Panel 2.000
EACH
5, 082. 50000
0860 630-80360 Drum Channel i zi ng Devi ce 91. 000
EACH

26. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

65. 500
0. 000
65. 500

19. 000
0. 000
19. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1.000

31. 000
0. 000
31. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:59: 16

AMOUNT

2,382

14,637

5,103

1,498

128.

256.

963.

5,082

829.

.00

.00

89

60

90

00

40

80

00

50

25



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22975-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0006 13:59: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0865 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 3. 000
EACH 0. 000 0. 00
29. 96000 3. 000 89. 88
0870 630-80367 Portable Traffic Speed Mnitor 2.000 1. 000
EACH 0. 000 0. 00
4, 076. 70000 1.000 4,076.70
0875 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
4.28000 50. 000 214.00
0880 630-80430 Runbl e Strip (Portable) 8. 000 2.000
EACH 0. 000 0. 00
1, 043. 79000 2.000 2,087.58
CAT 0202 CURRENT AMT $ 829, 565.65 % 428.00 $ 235, 823. 90

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM5- KI T CARSON

0885 620- 00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0.00
16, 322. 85000 1. 000 16, 322. 85
0890 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 505. 20000 1. 000 17, 505. 20
0895 620- 00020 Sanitary Facility 4.000 2.000
EACH 0. 000 0.00
1,417. 75000 2.000 2,835.50
CAT 0400 CURRENT AMT $ 39,499.05 % 0.00% 36, 663. 55

PRQJECT TOTAL CURRENT AMI $ 5,793, 685.31% 934, 063.80 $ 3, 245, 500. 52



